
From: Miller, Garyg
Sent: Friday, January 31, 2014 5:23 PM
To: David Keith
Cc: Sanchez, Carlos; Foster, Anne; Salinas, Amy
Subject: RE: San Jacinto River Waste Pits Superfund Site Feasibility Study

David, 

In consideration of the referenced letter from Anchor QEA dated January 30, 2014, the EPA will extend the time for 
preparation of the Final Feasibility Study from 30 days to 45 calendar days from receipt of EPA’s letter dated January 16, 
2014. The revised Feasibility Study will be due to EPA by March 6, 2014. 

Regards, 

Gary Miller 
EPA Remedial Project Manager 
214‐665‐8318 
miller.garyg@epa.gov 

From: David Keith [mailto:dkeith@anchorqea.com]  
Sent: Thursday, January 30, 2014 4:28 PM 
To: Miller, Garyg; Foster, Anne; Leos, Valmichael 
Subject: San Jacinto River Waste Pits Superfund Site Feasibility Study 

Gary – As we discussed in our call, please see the attached letter regarding the schedule for providing a revised subject 
feasibility study. Hard copies of the letter are being sent by overnight delivery. Please don’t hesitate to contact me if you 
would like to discuss anything. 

Thank you, 
David Keith 

David Keith, Ph.D., P.G., C.Hg. 
Anchor QEA, LLC 
614 Magnolia Avenue 
Ocean Springs, MS 39564 

Phone: 228-818-9626 
Cell: 228-224-2983 
dkeith@anchorqea.com 

ANCHOR QEA, LLC 
www.anchorqea.com 
Please consider the environment before printing this email.  
This electronic message transmission contains information that may be confidential and/or privileged work 
product prepared in anticipation of litigation. The information is intended for the use of the individual or 
entity named above. If you are not the intended recipient, please be aware that any disclosure, copying 
distribution or use of the contents of this information is prohibited. If you have received this electronic 
transmission in error, please notify us by telephone at (228) 818‐9626. 
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